

## SCHEDULE

★ = Meeting      ● = CPC Public Hearing

Tasks	Month														
	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept
Comprehensive Plan Committee (CPC) Meetings	★		★		★			★			★		● ★		
Community Participation Plan	Draft		Final Draft												
Community Survey			Draft Survey	Launch Survey	Summary Report										
Stakeholder Interviews/ Focus Groups					★	★									
Review of Local and Regional Planning Efforts and Initiatives		Draft Report	Final Report												
Community Profile		Draft		Revised Draft											
Community Visioning Workshop #1						★									
Community Workshop #2									★						
Draft Comprehensive Plan							Vision, Goals & Recommendations Report			Draft Plan					
Review by Adirondack Park Agency															
Review by Town Board												★			
Environmental Quality Review															
County Planning Board Review															
Final Comprehensive Plan											CPC Hearing				Final Plan
Town Board Public Hearing & Local Adoption													Open Public Hearing	Close Public Hearing	Adopt Plan
MWBE Reporting	Every March 31, June 30, September 30 & December 31														